

# INFORMASIE/TEGNOLOGIE

## INFORMATION TECHNOLOGY

---

### SUNFIN REMAINS ON TRACK



*The SUNFin Implementation Project remains on track for our target date of January 2021. We have been busy completing RAPID data spreadsheets with Stellenbosch University information and data and we have submitted this to our implementation partner, Visions Consulting. Visions Consulting has started the configuration of Iteration 1 of the Oracle Cloud Financials system.*

*The plan is to complete the configuration of Iteration 1 by the second week of October. Workshops to review Iteration 1 will be scheduled shortly once we have confirmation from Visions Consulting on the exact dates.*

*In the meantime, the Business Optimisation workstream has commenced with End-to-End (E2E) process workshops to start identifying the key gaps between SU's current financial business processes and the standard Oracle Cloud Financial processes. As far as possible, SU has agreed to adopt the standard Oracle processes and identify the key changes we will need to make to our current business processes to maximise the benefits of the new system.*

*For more information on the SUNFin Implementation Project, please visit [www.sun.ac.za/sunfin](http://www.sun.ac.za/sunfin).*

*Please email questions, comments, concerns or ideas you may have regarding the SUNFin project to [sunfin@sun.ac.za](mailto:sunfin@sun.ac.za).*

*Posted in: Notices | | With 0 comments*